

**Prime Consultant:**



**CMAR:**



**City of Pompano Beach**

**GO BOND DIRECTOR:** FERNAND THONY, PE

**PROJECT MANAGER:** FERNAND THONY, PE

**CURRENT PHASE:** COMPLETE

**DESIGN TEAM:** KEITH & ASSOCIATES

**CONSTRUCTION TEAM:** WHITING TURNER

**APPROVED BUDGET:** \$5,700,000.00

**PROJECT PHOTOS**



**PROJECT OBJECTIVES**

This project is the continuation of Dr. Martin Luther King Boulevard Jr. reconstruction within the downtown area. The planned improvements (for Phase 2) from NW 6th Avenue to NW 10 Avenue (I-95), will include paving, related drainage and water and sewer facilities within streets, sidewalks, medians, lighting, landscaping, street furniture and other streetscape improvements.

**PROJECT UPDATES**

**This G.O. Bond Project has been completed.**

**PROJECT SCHEDULE NOTES**

**DESIGN PHASE:**

Begins May 2019 Ends: May 2020

There are 5 phases before starting construction:


1. Concept Phase
2. Schematic Phase
3. Design Development Phase
4. Construction Documents
5. Construction Permitting

**CONSTRUCTION PHASE:**

Start date: July 2020- **COMPLETE**

**MLK BLVD. – PHASE 2**

**PROJECT FEATURES – COMPLETED PHASE 1 (EAST OF NW 6<sup>th</sup> AVENUE)**



**PROJECT SITE LOCATION**

