



November-December 2022 Project Dashboard

Project 19368 North Pompano Park Improvements

Prime Consultant:



CMAR:



City of Pompano Beach

GO BOND DIRECTOR: FERNAND THONY

PROJECT MANAGER: FERNAND THONY, PE

CURRENT PHASE: CONSTRUCTION

DESIGN TEAM: KEITH

CONSTRUCTION TEAM: WEST CONSTRUCTION

APPROVED BUDGET: **\$4,461,809**

CONSTRUCTION PROGRESS



PROJECT OBJECTIVES

This project includes renovation of the existing park facility to include upgraded and new lighted synthetic rectangular fields (soccer, football and baseball), expanded parking areas, concessions, new passive recreational areas, such as picnic lawn, new landscaping, access control, pedestrian paths.

PROJECT UPDATES

Project is complete. Park is open to the public.



PROJECT SCHEDULE MILESTONES

DESIGN PHASE: Begins May 2019 Ends: November 2020
Below are the main steps during design.

1. Concept Phase
2. Schematic Phase
3. Design Development Phase
4. Construction Documents
5. Construction Permitting

CONSTRUCTION PHASE Start date April 2021- End date December 2022

PROJECT SITE LOCATION

