

Prime Consultant:

Kimley»Horn

CMAR:



City of Pompano Beach

GO BOND DIRECTOR: FERNAND THONY, PE

PROJECT MANAGER: FERNAND THONY, PE


CURRENT PHASE: CONSTRUCTION

DESIGN TEAM: KIMLEY HORN

CONSTRUCTION TEAM: WHITING TURNER

APPROVED BUDGET: **\$1,072,984**

PROJECT PHOTOS



PROJECT OBJECTIVES

This project consists of improvements to Terra Mar Drive Bridge, built in 1981, based on FDOT's Bridge Management System report. Project includes replacement recommendations for the deck, repairs to the superstructure, and substructure, safety railings, utilities upgrade and aesthetics enhancement.

PROJECT UPDATES

This project was completed June 2022

PROJECT SCHEDULE NOTES

DESIGN PHASE:

Begins May 2019 Ends: December 2020

There are 5 phases before starting construction:

1. Concept Phase
2. Schematic Phase
3. Design Development Phase
4. Construction Documents
5. Construction Permitting

CONSTRUCTION PHASE:

February 2021 - June 2022

PROJECT SITE LOCATION

