

Prime Consultant:



CMAR:



City of Pompano Beach

GO BOND DIRECTOR: FERNAND THONY, PE

PROJECT MANAGER: FERNAND THONY, PE

CURRENT PHASE: COMPLETE

DESIGN TEAM: KEITH & ASSOCIATES

CONSTRUCTION TEAM: WHITING TURNER

APPROVED BUDGET: \$5,700,000.00

PROJECT PHOTOS



PROJECT OBJECTIVES

This project is the continuation of Dr. Martin Luther King Boulevard Jr. reconstruction within the downtown area. The planned improvements (for Phase 2) from NW 6th Avenue to NW 10 Avenue (I-95), will include paving, related drainage and water and sewer facilities within streets, sidewalks, medians, lighting, landscaping, street furniture and other streetscape improvements.

PROJECT UPDATES

This G.O. Bond Project has been completed.

PROJECT SCHEDULE NOTES

DESIGN PHASE:

Begins May 2019 Ends: May 2020

There are 5 phases before starting construction:



1. Concept Phase
2. Schematic Phase
3. Design Development Phase
4. Construction Documents
5. Construction Permitting

CONSTRUCTION PHASE:

Start date: July 2020- **COMPLETE**

MLK BLVD. – PHASE 2

PROJECT FEATURES – COMPLETED PHASE 1 (EAST OF NW 6th AVENUE)



PROJECT SITE LOCATION

