



August/September 2022 Project Dashboard  
**COMPLETED** Project 19359 NE 33rd St Improvements

**Prime Consultant:**

**Kimley»Horn**

**CMAR:**



**City of Pompano Beach**

**GO BOND DIRECTOR:** FERNAND THONY, PE

**PROJECT MANAGER:** FERNAND THONY, PE

**CURRENT PHASE:** COMPLETE

**DESIGN TEAM:** KIMLEY HORN

**CONSTRUCTION TEAM:** BURKHARDT

**APPROVED BUDGET:** \$2,975,704

**PROJECT PHOTOS**



**PROJECT OBJECTIVES**

Improvements to NE 33rd Street between Dixie Highway and Federal Highway to include lighting, irrigation, landscaping, traffic calming, brick paver enhancements, curbing, drainage modifications, paths for shared uses, pavement resurfacing, street furniture and other streetscape improvements.

**PROJECT UPDATES**

**This G.O. Bond Project has been completed.**

**PROJECT SCHEDULE NOTES**

**DESIGN PHASE:**

Begins May 2019 Ends: August 2020

There are 5 phases before starting construction:

1. Concept Phase
2. Schematic Phase
3. Design Development Phase
4. Construction Documents
5. Construction Permitting

**CONSTRUCTION PHASE:**

Start date: July 2020- **COMPLETE**



**PROJECT SITE LOCATION**

