
RESOLUTION N0. 2022-

CITY OF POMPANO BEACH
Broward County, Florida

A RESOLUTION OF THE CITY COMMISSION OF THE
CITY OF POMPANO BEACH, FLOMDA, APPROVING
AND AUTHORIZING THE PROPER CITY OFFICIALS TO
EXECUTE CHANGE ORDER N0. 2 IN THE AMOUNT OF
$576,646.04 PURSUANT TO THE CONSTRUCTION
MANAGER-AT-MSK CONTRACT BETWEEN THE CITY
OF POMPANO BEACH AND WEST CONSTRUCTION, INC.
FOR THE NORTH POMPANO PARK IMPROVEMENTS;
PROVIDING AN EFFECTIVE DATE.

BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF POMPANO

BEACH, FLORIDA:

SECTION 1. That a Change Order between the City of Pompano Beach and West

Construction, Inc. for the North Pompano Park Improvements, a copy of which Change Order is

attached hereto and incoq^orated by reference as if set forth in full, is hereby approved.

SECTION 2. That the proper City officials are hereby authorized to execute said Change

Order between the City of Pompano Beach and West Constmction, Inc.

SECTION 3. This Resolution shall become effective upon passage.

PASSED AND ADOPTED this_day of_ , 2022.

REX HARDIN, MAYOR

ATTEST:

ASCELETA HAMMOND, CITY CLERK

/jrm
12/29/21
l:rcso/2022-83

51
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18th   January
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CONSTRUCTION, MANAGER AT RISK AND DESIGN BUILD
CHANGE ORDER FORM
CITY OF POMPANO BEACH
P.0. Dravver 1300 Pompano Beach, FL 33061

The City Manager has the authority to approve all construction change orders up to ten percent (10%) of the project's original
total cost or $75,000.00. whichever is lower, on a cumulative or aggregate basis. The City Commission must formally approve
all other change orders in excess of the City Manager's approval authority prior to work being performed. The City Engineer
and Project Manager have the discretion to review and approve non-compensatory time-extensions as and when needed up to
ninety (90) days or 25% ofthe Contract time, whichever is lower. City Commission must be notified at the next regular meeting
once the project is delayed by more than ninety (90) days, or 25% ofthe Contract Time, whichever is lower.

The follovving modifications to the CONTRACT are hereby ordered:
CONTRACTAMOUNT CONTRACTTI WIE (Calendar Days)

A copy of the Change Order form must be attached to the Original Purchase Order for documentation

purposes.

Project Name: Morth Pompano Park Contract No.: ?64

Project Number: 19368 Date:

ProjeclManager: Femand Thony - Horacio Danovich Solicitation #: :>-26-19

Ovvner: City of Pompano Beach Change Order#: )

Contractor: We.st Constmction, Inc.

All items terms and conditions ofthe Original Contract 864 approved by Ordinance 2019-101 and amended by

Ordinance 2021-18 dated September 26, 2019 remains unchanged and in full force and efi'ect.

Original ^ 5,885,163 Original Conlract Time ?86 Da.\s
Previous Changcs r+/ -1 3 ) Prcvious Changes[+/-) )0 Days
This Change Order C+/-1 3 576,646.04 This Change ()rder[+/-) 120 Uavs

Revised Contract Amoiint $ ?4,461,809.04 Revised Contract Tirne t96 Davs

% change from Original ( this CO) 15% Cumulativc COs 73 %
Revised Contract Complelion Date
Is

5/5/2022

0\\-NER CONSULTANT CON'l'RAC'l'OR
City of Pompano Beach Keith & Associates West Construction, Inc.

P.0. Box 1300 301 E Atlantic Boulevard 820 North 4"' Streel

Pompano Beach, FL 33061 Pompano Beach, FL 33060 Lantana. FL 33462

GO Bond Directi^r E:
Citv of Pompano ^ea< x
100 W. Atlantic Bo\ile u
Pompano Beach, FI.\
Bv:
Date: \r>\'[^"TV^:

Change Order Category Sub Category

Owners Request X [Jnforeseen _ Consultant Brror/ Omission Regulatory Compliance _ Safety
Emergency
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed the day
and year hereinabove written.

Attest: CITY OF POMPANO BEACH

ASCELETA HAMMOND, CITY CLERK
By:_

REX HARDW, MAYOR

Date:_

APPROVED AS TO FORM: By:_
GREGORY P. HARRISON, CITY MANAGER

MARK E. BERMAN, CITY ATTORNEY

(SEAL)
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