
RESOLUTION N0. 2022-

CITY OF POMPANO BEACH
Broward County, FIorida

A RESOLUTION OF THE CITY COMMISSION OF THE
CITY OF POMPANO BEACH, FLOMDA, APPROVING
AND AUTHORIZING THE PROPER CITY OFFICIALS TO
EXECUTE CHANGE ORDER N0. 1 IN THE AMOUNT OF
$667,906.20 PURSUANT TO THE AGREEMENT BETWEEN
THE CITY OF POMPANO BEACH AND WEST
CONSTRUCTION, INC. FOR FIRE STATION 52;
PROVIDING AN EFFECTIVE DATE.

BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF POMPANO

BEACH, FLORIDA:

SECTION 1. That a Change Order between the City of Pompano Beach and West

Construction, Inc. for Fire Station 52, a copy of which Change Order is attached hereto and

incorporated by reference as if set forth in full, is hereby approved.

SECTION 2. That the proper City officials are hereby authorized to execute said Change

Order between the City ofPompano Beach and West Construction, Inc.

SECTION 3. This Resolution shall become effective upon passage.

PASSED AND ADOPTED this_dayof_,2022.

REX HARDIN, MAYOR

ATTEST:

ASCELETA HAMMOND, CITY CLERK

/jrm
1/10/22
l:reso/2022-75

52

18th     January
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CONSTRUCTION, MANAGER AT RISK AND DESIGN BUILD
CHANGE ORDER FORM
CITY OF POMPANO BEACH
P.0. Drawer 1300 Pompano Beach, FT.33061

The City Manager has the authority to approve all construction change orders up to ten percent (10%) ofthe project's original
total cost or $75,000.00. whichever is lower, on a cumulative or aggregate basis. The City Commission must formally approve
all other change orders in excess ofthe City Manager's approval authority prior to work being performed. The City Engineer
and Project Manager have the discretion to review and approve non-compensatory time-extensions as and when needed up to
ninety (90) days or 25% ofthe Contract time, whichever is lower. City Commission must be notified at the next regular meeting
once the project is delayed by more than ninety (90) days, or 25% ofthe Contract Time, whichever is lower.

I'he follovving modifications to the CONTRAC'I' are hereby ordered:
CONTRACTAMOUNT CONTRACTTI ME (Calendar Days)

GO Bond Direclor
City ot'Pompano B.uach
100 W. Atlantic Boulgvard
Pompano Bq6ch, FI-^306
By:

IA> \natu

^
Changc Ordcr Catcsoi-s Sub Catcgoiy

('wners Requesi X l
"nforescen

Consultant Error Omission Regulatory CompNance, _ Sare':'/;'
Emergency

A copy ofthe Change Order tbrm must be attached to the Original Purchase Order for documentation

purposes.

Project Name: Fire Station 52 Contract No.: 869

ProjeciNuinber: 191345 Date:
Projecl Manager: Femand Thony - Horacio Danovich Solicitation #: P-32-18

Owner: City ofPumpano Beach Change Order^: 1

Contractor: \Vest Construction, Inc.

All items terms and conditions ot'the Original Contract 864 approved by Ordinance 2019-61 and amended by
Ordinance 2021-23 dated May 19, 2019 remains unchanged and in full force and effect.

Onp 1 s 5,342,368.64 ('riginal Contracl Time 1261
'Da^T

PreT.'iuus Changes r- -1 s 583,057.00 Pre\'iuus Changesf- -) ) Days
This Change Order C 1 s 567,906.20 1'his Changc Order[ -) 101 Days

Revised C;imtract Amount ^ 5,593,331.84 Revi.sed Contract 'l'ime
1662 Days

% change from Original ( this CO) 11% Cumulalive COs 52
Revised Contract Complclion Datc
Is

5/5/2023

0^-NER CONSULTANT CONTR.\CTnR
r.'ii.y ofPompano Beach Keith & Associates West Constniction, [nc.

P.. ) Box 1300 301 E Atlantic Boulevard 820 North 4'h Street

Pompano Beach, FL 33061 Pompano Beach, FL 33060 Lantana. FL 33462
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed the day
and year hereinabove written.

Attest: CITY OF POMPANO BEACH

ASCELETA FIAMMOND, CITY CLERK
By:_

REX HARDFN, MAYOR

Date:

APPROVED AS TO FORM: By:_
GREGORY P. FtARRISON, CITY MANAGER

MARK E. BERMAN, CITY ATTORNEY

(SEAL)
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