
RESOLUTION N0. 2022-

CITY OF POMPANO BEACH
Broward County, Florida

A RESOLUTION OF THE CITY COMMISSION OF THE
CITY OF POMPANO BEACH, FLORIDA, APPROVING
AND AUTHORIZING THE PROPER CITY OFFICIALS TO
EXECUTE CHANGE ORDER N0. 3 IN THE AMOUNT OF
$407,380.20 PURSUANT TO THE AGREEMENT BETWEEN
THE CITY OF POMPANO BEACH AND WEST
CONSTRUCTION, INC. RELATED TO THE OCEAN
RESCUE BUILDING RENOVATIONS; PROVIDING AN
EFFECTIVE DATE.

BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF POMPANO

BEACH, FLORIDA:

SECTION 1. That a Change Order between the City of Pompano Beach and West

Construction, Inc. for the Ocean Rescue Building Renovations, a copy of which Change Order is

attached hereto and incorporated by reference as if set forth in full, is hereby approved.

SECTION 2. That the proper City officials are hereby authorized to execute said Change

Order between the City ofPompano Beach and West Construction, Inc.

SECTION 3. This Resolution shall become effective upon passage.

PASSED AND ADOPTED this___ day of___ _ ,2022.

REX HARDIN, MAYOR

ATTEST:

ASCELETA HAMMOND, CITY CLERK

/jrm
1/10/22
]:reso/2022-77
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18th   January
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The City Manager has the authority to approve all construction change orders up to ten percent (10%) ofthe project's original
total cost or $75,000.00. whichever is lower, on a cumulative or aggregate basis. The City Commission must formally approve
all other change orders in excess ofthe City Manager's approval authority prior to work being performed. The City Engineer
and Project Manager have the discretion to review and approve non-compensatory time-extensions as and when needed up to
ninety (90) days or 25% ofthe Contract time, whichever is lower. City Commission must be notified at the next regular meeting
once the project is delayed by more than ninety (90) days, or 25% ofthe Contract Time, whichever is lower.

t'he following modifications to the CONTI-L'VC l' are hereby ordered:
CONTRACTAMOUNT CONTRACTTI IVIE (Calendar Days)

A copy ofthe Change Order form must be attachcd to the Original Purchasc Order for documentation

purposcs.

ProjectName: Dcean Rescue Building Renovations CuntractNo.: 1333

Project Number: 19377 Dale:

Projecl Manager: Horacio Danovich Solicitation #: r-03-19

Owner: City ofPompano Beach Change Orderfr: 5

Contractor: West Construction, Inc.

All items terms aad conditions ofthe Original Contract 1333 approved by Ordinance 2019-41, amended by Ordinance

2020-50 datcd April 30 , 2020 rcmains unchangcd and in full t'orce and effcct.

Original
"s

1,463,200.00 ()nginal Contracl Timc 365 Dav;<

Previous Changes r+ -1 s 1,486,809.00 Pre\'ious Changes|--) 730 Days

This Change Order C - 'l s 107,380.20 I'hi.s Changc Ordcr[ -) 3 Days

Revised Cunti-act Amount s 3,357,389.20 Revi,~sed Contract
'l'iine

1095 Days

% change from Original ( this CO) 28% Cumulative COs WA %
RcviscJ Contract Completion Date
Ts

10/1/2023

0\\"NER CONSI;LTANT CON'l'RACloK
City of Pompano Beach Currie Sowards Aguila Arehitects, Inc. West Construction, Inc.

P.o Uox 1300 185NE4n'Avenue,Suite 101 820 North 41h Street

PompanoBeach,FL 33061 Delray Beach, FL 33483 Lantana. FL 33462

/^-dO Bond Director
.ily of'Pompano Beach Q

100 W. Atlantic Boulevard
Pompano leact FL 33060 \l
Bv II
Date: IE l^ ^ \1\

Change Order Categorv' Sub Categor\
Owners Request X Unforeseen _ Consultant Rrror. Omission Regulatory Compliance; _ aarety,'

Emergency
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W WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed the day
and year hereinabove written.

Attest: CITY OF POMPANO BEACH

ASCELETA HAMMOND, CITY CLERK
By:_

REX HARDIN, MAYOR

Date:

APPROVED AS TO FORM: By:_
GREGORY P. HARRISON, CITY MANAGER

MARK E. BERMAN, CITY ATTORNEY

(SEAL)
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