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RESOLUTION NO. 2022-__ 55

CITY OF POMPANO BEACH
Broward County, Florida

A RESOLUTION OF THE CITY COMMISSION OF THE
CITY OF POMPANO BEACH, FLORIDA, APPROVING
AND AUTHORIZING THE PROPER CITY OFFICIALS TO
EXECUTE CHANGE ORDER NO. 2 IN THE AMOUNT OF
$350,000.00 PURSUANT TO THE AGREEMENT BETWEEN
THE CITY OF POMPANO BEACH AND DIPOMPEO
CONSTRUCTION CORPORATION FOR FIRE STATION
114, PROVIDING AN EFFECTIVE DATE.

| BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF POMPANO
BEACH, FLORIDA:

SECTION 1. That Change Order No. 2 between the City of Pompano Beach and
DiPompeo Construction Corporation for Fire Station 114, a copy of which Change Order is
attached hereto and incorporated by reference as if set forth in full, is hereby approved.

SECTION 2. That the proper City officials are hereby authorized to execute said Change
Order between the City of Pompano Beach and DiPompeo Construction Corporation.

SECTION 3. This Resolution shall become effective upon passage.

PASSED AND ADOPTED this  18th day of January ,2022.

DocuSigned by:

K tardin

502CB780EB3F480...

REX HARDIN, MAYOR

_————— DocuSigned by:
DocuSigned by:
@sa,(x}m trammon |

ATTEST:

62AB0835850F4A1...

ASCELETA HAMMOND, CITY CLERK

fjrm
1/10/22
l:reso/2022-89
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The City Manager has the authority to approve all construction change orders up to ten percent (10%) of the project's original
total cost or §75,000.00. whichever is lower, on a cumulative or aggregate basis. The City Commission must formally approve
all other change orders in excess of the City Manager's approval authority prior to work being performed. The City Engineer
and Project Manager have the discretion to review and approve non-compensatory time-extensions as and when needed up to
ninety (90) days or 25% of the Contract time, whichever is lower. City Commission must be notified at the next regular meeting

CONSTRUCTION, MANAGER AT RISK AND DESIGN BUILD

CHANGE ORDER FORM

CITY OF POMPANQO BEACH

P.O. Drawer 1300 Pompano Beach, FI 33061

once the project is delayed by more than ninety (90) days. or 25% of the Contract Time, whichever is lower.

Project Name: Fire Station | 14 Contract No.: 869
Project Number: 19373 Date:

Project Manager: Arthur Cantero — Horacio Danovich Solicitation #: P-32-18
Owner: City of Pompano Beach Change Order=: 2
Contractor: DiPompeo Construction Corp.

All items terms and conditions of the Original Countract 864 approved by Ordinance 2019-71 dated June 19,2019
remain unchanged and in full force and effeet.
Ihe following modifications to the CONTRAC | are hereby ordered:
CONTRACT AMOUNT CONTRACT Tl ME (Calendar Days)
121N 55,750,000.00 Origimal Contract Time 242 Days
vious Changes r— - 5 Previous Changes (- -) 00 Days
hange Order € 5[350,000.00 Uhis Change Orcder (- -) 270 Days
Revised Contract Amount 516,100,00.00 Reviced Contract lime 1202 Days
s change from Original § this CO) 6% Cumulative COs 70 %
Revised Contract Completion Date 9/30/2022
OWNER CONSULTANT CONTRACTOR

[ Pompano Beach

Saltz Michelson Architects

DiPompeo Construction Corp.

P Box 1300

3501 Griffin Road

2301 NW 334 Cr #102

Beach, FL 33061

Pompano |

Fort Lauderdale, FL. 33312

Pompano Beach, F1. 33069

(0 Bond Director

S\

City of Pompafhy Degohl

100 W

Atlantid Boulfval

Pompan.: Beach, FLB30Y

o]

11
oy

/ /

Date:

=

Lv

\
a1/
i 0

Change Order Category

NV
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Craners Request X0 nforesesn

- Dimission
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A copy of the Change Order form must be attached to the Original Purchase Order for documentation

purposes.
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed the day
and year hereinabove written.

Attest: CITY OF POMPANO BEACH
By:

ASCELETA HAMMOND, CITY CLERK REX HARDIN, MAYOR

Date: 9~~~ -=OMI=0M00

APPROVED AS TO FORM: By: S R
GREGORY P. HARRISON, CITY MANAGER

MARK E. BERMAN, CITY ATTORNEY

(SEAL)
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