
$5,723,369.00

PROJECT OBJECTIVES

PROJECT UPDATES

PROJECT SCHEDULE MILESTONES & LOCATION

DESIGN PHASE:   Begins May 2019      Ends: March   2021

There are 5 phases before starting construction: 

1. Concept Phase

2. Schematic Phase

3. Design Development Phase

4. Construction Documents

5. Construction Permitting 

  Anticipated Start date Aug 2022- End date Dec 2023

April 2023 Project Dashboard 

Project 19374 Fire Station 52 and Fuel Depot  

City of Pompano Beach PROJECT RENDERINGS

PROJECT MANAGER:  ARTHUR CANTERO, PE

CURRENT PHASE:  CONSTRUCTION 

GO BOND DIRECTOR:  FERNAND THONY, PE

DESIGN TEAM:  WEST CONSTRUCTION

CONSTRUCTION TEAM:  WEST CONSTRUCTION

APPROVED BUDGET:

Design Build:

Replace the existing, outdated 41-year old fire station that services Palm Aire and Collier City with a new fire station to reduce response time and 

enhance fire and emergency services to the area which will include a new 2-story, multi-bay building.

Building Department permit is ready and approved. Contractor broke ground and started demolition and construction services.


