
$2,975,704

PROJECT OBJECTIVES

PROJECT UPDATES

PROJECT SCHEDULE NOTES

DESIGN PHASE: Begins May 2019      Ends: August 2020
There are 5 phases before starting construction: 

1. Concept Phase 4. Construction Documents

2. Schematic Phase 5. Construction Permitting

3. Design Development Phase

CONSTRUCTION PHASE: Start date: July 2020- COMPLETE 

PROJECT SITE LOCATION

CURRENT PHASE:  COMPLETE 

GO BOND DIRECTOR:  FERNAND THONY, PE

DESIGN TEAM:  KIMLEY HORN

CONSTRUCTION TEAM:  BURKHARDT

CMAR:

Improvements to NE 33rd Street between Dixie Highway and Federal Highway to 

include lighting, irrigation, landscaping, traffic calming, brick paver enhancements, 

curbing, drainage modifications, paths for shared uses, pavement resurfacing, street 

furniture and other streetscape improvements.

This G.O. Bond Project has been completed.

APPROVED BUDGET:

January 2023 Project Dashboard 

COMPLETED Project 19359 NE 33rd St Improvements 

City of Pompano Beach PROJECT PHOTOS

PROJECT MANAGER:  FERNAND THONY, PE

Prime Consultant:


