
$5,700,000.00

PROJECT OBJECTIVES

PROJECT UPDATES

PROJECT SCHEDULE NOTES

DESIGN PHASE: Begins May 2019      Ends: May 2020
There are 5 phases before starting construction: 

1. Concept Phase 4. Construction Documents

2. Schematic Phase 5. Construction Permitting

3. Design Development Phase

CONSTRUCTION PHASE: Start date: July 2020- COMPLETE 

PROJECT SITE LOCATION

CURRENT PHASE:  COMPLETE 

GO BOND DIRECTOR:  FERNAND THONY, PE

DESIGN TEAM:  KEITH & ASSOCIATES

CONSTRUCTION TEAM:  WHITING TURNER

CMAR:

June 2023 Project Dashboard 

COMPLETED Project 19356 Dr Martin Luther King Jr Blvd Improvements 

City of Pompano Beach PROJECT PHOTOS

PROJECT MANAGER:  FERNAND THONY, PE

Prime Consultant:

APPROVED BUDGET:

This G.O. Bond Project has been completed.

This project is the continuation of  Dr. Martin Luther King Boulevard Jr. reconstruction within the downtown area. The 

planned improvements  (for Phase 2 )from NW 6th Avenue to NW 10 Avenue (I-95), will include paving, related drainage and 

water and sewer facilities within streets, sidewalks, medians, lighting, landscaping, street furniture and other streetscape 

improvements.


