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May 2022 Project Dashboard 
Project 19355 Dixie Hwy Improvements 

City of Pompano Beach CONSTRUCTION PROGRESS

PROJECT MANAGER: FERNAND THONY, PE

CURRENT PHASE:  CONSTRUCTION 

GO BOND DIRECTOR:  FERNAND THONY, PE

DESIGN TEAM:  KIMLEY HORN

CONSTRUCTION TEAM:  WHITING‐TURNER

APPROVED BUDGET:

Prime Consultant:

Upgrade the Dixie Highway corridor from McNab Road to Sample Road, including 
roadway crossing improvements, bicycle lanes, medians, sidewalks, lighting, 
landscaping, street furniture and other streetscape improvements.

CMAR:


