
RESOLUTION N0. 2022-

CITY OF POMPANO BEACH
Broward County, FIorida

A RESOLUTION OF THE CITY COMMISSION OF THE
CITY OF POMPANO BEACH, FLORIDA, APPROVING
AND AUTHORIZING THE PROPER CITY OFFICIALS TO
EXECUTE CHANGE ORDER N0. 1 IN THE AMOUNT OF
$541,764.73 PURSUANT TO THE CONSTRUCTION
MANAGER-AT-RISK CONTRACT BETWEEN THE CITY
OF POMPANO BEACH AND VERDEX CONSTRUCTION
LLC FOR THE CONSTRUCTION OF THE SENIOR
ACTIVITY CENTER; PROVIDING AN EFFECTIVE DATE.

BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF POMPANO

BEACH, FLORIDA:

SECTION 1. That Change Order No. 1 between the City ofPompano Beach and Verdex

Construction LLC for the constmction of the Senior Activity Center, a copy of which Change

Order is attached hereto and incorporated by reference as if set forth in full, is hereby approved.

SECTION 2. That the proper City officials are hereby authorized to execute said Change

Order between the City ofPompano Beach and Verdex Constmction LLC.

SECTION 3. This Resolution shall become effective upon passage.

PASSED AND ADOPTED this_dayof_,2022.

REX HARDIN, MAYOR

ATTEST:

ASCELETA HAMMOND, CITY CLERK

/jrm
1/10/22
l:reso/2022-90

56

#6

18th   January
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CONSTRUCTION, MANAGER AT RISK AND DESIGN BUILD
CHANGE ORDER FORM
CITY OF POMPANO BEACH
P.0. Drawer 1300 Pompano Beach. FL 33061

The City Manager has the authority to approve all construction change orders up to ten percent (10%) of the project's original
total cost or $75,000.00. whichever is lower, on a cumulative or aggregate basis. The City Commission must fonnally approve
all other change orders in excess of the City Manager's approval authority prior to work being performed. The City Engineer
and Project Manager have the discretion to review and approve non-compensatory time-extensions as and when needed up to
ninety (90) days or 25% of the Contract time, whichever is lower. City Commission must be notified at the next regular meedng
once the project is delayed by more than ninety (90) days, or 25% of the Contract Time, whichever is lower.

The following modifications to the CONTRACT are hereby ordered:
CONTRACT AIVIOUNT CONTRACT Tl ME (Calendar Days)

A copy of the Change Order form must be attached to the Original Purchase Order for documentation

purposes.

Project Name: Senior Activity Center ContractNo.:

Project Number: 19369 Date: 1/5/2022

Project Manager: Arthur Cantero - Horacio Danovich Solicitation #: r-14-19

Owner: City of Pompano Beach Change Order#: 1

Contractor: Verdex Constmction LLC.

All items terms and conditions of the Original Contract approved by Ordinance 2019-103 and amended by Ordinance
2021-21 dated December 8, 2020 remain unchanged and in full force and effect.

Original ^ 4,957,382.00 Original ContractTime 1000 Uays
Previous Changes r+/ -1

"$
Previous Changes (+/-) ) Uays

'l'liis
Change Order €+/•1 $ 541,764.73

'L'his
L'hange Order (+/-) ) Uays

Revised Contract Amount 1 5,499.146.73 Revised Conti-act Time 1000 Days

% change from Original ( this CO) 11% Cumulative COs ) %
Revised Conti'act Completion Date
Is

9/30/2023

OWNER CONSULTANT CONTRACTOR
Citv of Pompano Beach BermeJlo Ajamil & Partners k'erdex Construcdon LLC

P.0. Box 1300 2601 S Bayshore Drive, Suite 1000 ! 545 Centrepiirk Drire Nortli

Pompano Beach, FL 33061 Miami,FL 33133 Wesl Palm Beach, FL 33401

GO Bond Dil-ector
City ot' Pom]J^no Bfeact
lOOW.Atlan^cBol ile/ai-d

Pompano Bead^, Ff ./3060

_B^_\_ :
Date: /\

~Q-
^

^: zz
Change Order Category ^ Sub Category

Owners Request X Unforeseen _ Consultant Error/ Omission Regutatory Compliance/ _ Satety/
Emergency
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IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed the day
and year hereinabove written.

Attest: CITY OF POMPANO BEACH

ASCELETA HAMMOND, CrTY CLERK
By:_

REX HARDIN, MAYOR

Date:_

APPROVED AS TO FORM: By:_
GREGORY P. HARRISON, CITY MANAGER

MARK E. BERMAN, CITY ATTORNEY

(SEAL)
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