
$5,723,369.00

PROJECT OBJECTIVES

PROJECT UPDATES

PROJECT SCHEDULE MILESTONES & LOCATION

DESIGN PHASE:   Begins May 2019      Ends: March   2021

There are 5 phases before starting construction: 

1. Concept Phase

2. Schematic Phase

3. Design Development Phase

4. Construction Documents

5. Construction Permitting 

  Anticipated Start date Aug 2022- End date Dec 2023

Design Build:

Replace the existing, outdated 41-year old fire station that services Palm Aire and Collier City with a new fire station to reduce response time and 

enhance fire and emergency services to the area which will include a new 2-story, multi-bay building.

Building Department permit is ready and approved. Work is temporarily on hold until demolition of the old Fire Station 61 is complete, likely in March 

2023. 

January 2023 Project Dashboard 

Project 19374 Fire Station 52 and Fuel Depot  

City of Pompano Beach PROJECT RENDERINGS

PROJECT MANAGER:  ARTHUR CANTERO, PE

CURRENT PHASE:  CONSTRUCTION 

GO BOND DIRECTOR:  FERNAND THONY, PE

DESIGN TEAM:  WEST CONSTRUCTION

CONSTRUCTION TEAM:  WEST CONSTRUCTION

APPROVED BUDGET:


